
UPDATES For Elliot Street/ Cook’s Bridge- Central Ave 
Pre-Bid Meeting Scheduled for March 2, 2016 March 10, 2016 

Bid Opening scheduled for March 10, 2016  March 17, 2016  March 24, 2016 – Rescheduled by City of Newton 

 

One of the most important aspects in the rehabilitation of the Elliot Street Bridge is to minimize maintenance 

requirements and create a long-lasting structure. As shown above, concrete will be used to reinforce the deck. 

Micropiles of concrete will be drilled to improve the soils under the arches of the bridge. Original stones from the 

bridge will be incorporated into the new design. It is anticipated that Mobilization for the construction will begin in 

May 2016. More updates will be provided as information becomes available.  


